WEEKLY PROJECT REPORT

Project Title: AI-Based GST Compliance Helper for MSMEs using OCR and Automated Reconciliation

Role: Customer Contact & Technical Support

Week: 2

Name: Aneesh J P

Date: 27-03-2026

1. Objectives for the Week

· To analyze the data collected from MSME users

· To identify system requirements based on GST-related challenges

· To design basic modules for the GST compliance system

· To continue managing and maintaining the project Git repository

2. Activities Performed

· Analyzed customer interactions and identified common GST issues

· Gathered information about:

· Errors in GST filing and tax calculation

· Invoice mismatch and reconciliation problems

· Difficulties in managing GST compliance

· Defined system requirements based on real-world problems

· Planned system modules such as:

· Invoice management system

· GST validation module

· Reconciliation module

· Worked on system design and workflow planning

· Worked on Git repository:

· Updated project structure

· Maintained version control with commits

· Managed and organized files efficiently





3. Key Findings / Insights

· Manual processes are the main cause of GST errors

· Businesses need automation for GST filing and reconciliation

· Invoice mismatch is one of the major challenges

· Businesses require:

1. Automated GST system

2. Error detection mechanism

3. Simple and user-friendly interface

4. Contribution to Project Development

· Converted customer feedback into system requirements

· Helped in identifying core modules of the system

· Contributed to project structure and repository management

· Assisted in planning system workflow

5. Learning Outcomes

· Learned how to analyze real-world problems and convert them into system features

· Gained knowledge of system design and planning

· Improved understanding of GST reconciliation challenges

· Improved Git and version control skills

6. Plan for Next Week

· Start database design for GST and invoice system

· Begin front-end design for user interface

· Implement basic features of modules

· Continue improving project structure and workflow

7. Conclusion

· This week focused on analyzing customer data and identifying system requirements. The work done will help in building a structured and efficient GST compliance system.